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From: Steven Renninger, OnScene Coordinator 

Date: 3/25/2022 

Reporting Period: March 1725, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 525, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 56, 2022, see POLREP #1.
For response actions on March 78, 2022, see POLREP #2.
For response actions on March 910, 2022, see POLREP #3.
For response actions on March 1116, 2022, see POLREP #4.

On March 1725, 2022  the following response actions were completed:
Unified Command continued with EPA, Ohio EPA, Clinton County EMA, Fire Department, R+L
Daily recovery operations continued with Operation Briefings at 1100 hours.
R+L Carriers mobilized 3 response contractors totaling 22 personnel
A total of 9 recovery locations were maintained on Dutch Creek between R+L facility and Majestic Springs
Golf Course
Approximately 375,954 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons is recovered diesel oil
Offsite disposal of 344,954 gallons of oil/water was completed (total to date)
Offsite disposal of 2,784 tons of oil contaminated soil was completed (total to date)
Offsite disposal of 40 cubic yards of oil saturated sorbent was completed (total to date)
A staging area has been established for frac tanks, rolloff boxes, equipment at R&L parking lot
Tank source has been stabilized, 2 oil recovery trenches were installed inside the secondary containment
pumping oil/water to a frac tank
Removal of 36" pipe and contaminated soil initiated 100'600' downstream of source tank in Dutch Creek
Oil/water separator between Recovery Locations 0 & 1 maintained
Earthen underflow dams at Recovery Locations 2, 3, 4 were removed on March 23, 2022 and replaced with
boom
Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
Oil contaminated soil removal completed at 2 (of 3) residential properties adjacent to Dutch Creek
FPN ceiling raised from $25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Clean Harbors, Enviroserve.  BP Environmental Consultant
has been hired by R+L for sampling.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   344,954 gallons  Central Ohio Oil

 Soil  solid   2,784 tons  Columbus Recycling

 Sorbents solid  40 cubic yards  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
EPA, Ohio EPA, Clinton County, Local Fire Department, and R+L remain in Unified Command
Continue daily Operations Briefings at 11 am at Command Post
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Monitor oil/water separator at Recovery Location 1 
Complete 36" pipe and contaminated soil removal in Dutch Creek 100'600' downstream of source tank
Review SCAT survey with Operations Section
Continue oil contaminated soil removal from banks of Dutch Creek
EPA will conduct an SPCC Inspection on March 30
2.2.1.1 Planned Response Activities
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Complete removal of 500' section of 36" subsurface pipe and oil contaminated soil from Dutch Creek
downstream of source tank by March 29, 2022
2.2.1.2 Next Steps
EPA will continue to monitor the spill response thru communication with the Ohio EPA OSC and attending
Operation Briefings
2.2.2 Issues
No sheen observed at the Little Miami River (Morrow) by Ohio EPA on March 9, 2022
No sheen or odor reported by ORSANCO on the Little Miami River (Cincinnati) on March 9, 2022
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 3 response contractors and 1 environmental consultant

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA  Direct $41,000.00 $17,000.00 $24,000.00 58.54%

Total Site Costs $50,000.00 $25,166.28 $24,833.72 49.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA is serving as the Liaison to Clinton County services
2.5.3 Information Officer
Clinton County EMA PIO Duane Weyand is handling media inquiries onscene
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 at 2300 hours including:
US EPA
Ohio EPA
Port WilliamLiberty Township Fire Department
Clinton County EMA
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

US EPA 1
USCG 0
Ohio EPA 1
PWLT Fire Department 1
R+L Carriers contractors 22
R+L Carriers personnel 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
The next POLREP will be issued in April 2022

7. Situational Reference Materials

No information available at this time.
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From: Steven Renninger, OnScene Coordinator 

Date: 3/25/2022 

Reporting Period: March 1725, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 525, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 56, 2022, see POLREP #1.
For response actions on March 78, 2022, see POLREP #2.
For response actions on March 910, 2022, see POLREP #3.
For response actions on March 1116, 2022, see POLREP #4.

On March 1725, 2022  the following response actions were completed:
Unified Command continued with EPA, Ohio EPA, Clinton County EMA, Fire Department, R+L
Daily recovery operations continued with Operation Briefings at 1100 hours.
R+L Carriers mobilized 3 response contractors totaling 22 personnel
A total of 9 recovery locations were maintained on Dutch Creek between R+L facility and Majestic Springs
Golf Course
Approximately 375,954 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons is recovered diesel oil
Offsite disposal of 344,954 gallons of oil/water was completed (total to date)
Offsite disposal of 2,784 tons of oil contaminated soil was completed (total to date)
Offsite disposal of 40 cubic yards of oil saturated sorbent was completed (total to date)
A staging area has been established for frac tanks, rolloff boxes, equipment at R&L parking lot
Tank source has been stabilized, 2 oil recovery trenches were installed inside the secondary containment
pumping oil/water to a frac tank
Removal of 36" pipe and contaminated soil initiated 100'600' downstream of source tank in Dutch Creek
Oil/water separator between Recovery Locations 0 & 1 maintained
Earthen underflow dams at Recovery Locations 2, 3, 4 were removed on March 23, 2022 and replaced with
boom
Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
Oil contaminated soil removal completed at 2 (of 3) residential properties adjacent to Dutch Creek
FPN ceiling raised from $25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Clean Harbors, Enviroserve.  BP Environmental Consultant
has been hired by R+L for sampling.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   344,954 gallons  Central Ohio Oil

 Soil  solid   2,784 tons  Columbus Recycling

 Sorbents solid  40 cubic yards  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
EPA, Ohio EPA, Clinton County, Local Fire Department, and R+L remain in Unified Command
Continue daily Operations Briefings at 11 am at Command Post
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Monitor oil/water separator at Recovery Location 1 
Complete 36" pipe and contaminated soil removal in Dutch Creek 100'600' downstream of source tank
Review SCAT survey with Operations Section
Continue oil contaminated soil removal from banks of Dutch Creek
EPA will conduct an SPCC Inspection on March 30
2.2.1.1 Planned Response Activities
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Complete removal of 500' section of 36" subsurface pipe and oil contaminated soil from Dutch Creek
downstream of source tank by March 29, 2022
2.2.1.2 Next Steps
EPA will continue to monitor the spill response thru communication with the Ohio EPA OSC and attending
Operation Briefings
2.2.2 Issues
No sheen observed at the Little Miami River (Morrow) by Ohio EPA on March 9, 2022
No sheen or odor reported by ORSANCO on the Little Miami River (Cincinnati) on March 9, 2022
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 3 response contractors and 1 environmental consultant

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA  Direct $41,000.00 $17,000.00 $24,000.00 58.54%

Total Site Costs $50,000.00 $25,166.28 $24,833.72 49.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA is serving as the Liaison to Clinton County services
2.5.3 Information Officer
Clinton County EMA PIO Duane Weyand is handling media inquiries onscene
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 at 2300 hours including:
US EPA
Ohio EPA
Port WilliamLiberty Township Fire Department
Clinton County EMA
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

US EPA 1
USCG 0
Ohio EPA 1
PWLT Fire Department 1
R+L Carriers contractors 22
R+L Carriers personnel 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
The next POLREP will be issued in April 2022

7. Situational Reference Materials

No information available at this time.
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From: Steven Renninger, OnScene Coordinator 

Date: 3/25/2022 

Reporting Period: March 1725, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 525, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 56, 2022, see POLREP #1.
For response actions on March 78, 2022, see POLREP #2.
For response actions on March 910, 2022, see POLREP #3.
For response actions on March 1116, 2022, see POLREP #4.

On March 1725, 2022  the following response actions were completed:
Unified Command continued with EPA, Ohio EPA, Clinton County EMA, Fire Department, R+L
Daily recovery operations continued with Operation Briefings at 1100 hours.
R+L Carriers mobilized 3 response contractors totaling 22 personnel
A total of 9 recovery locations were maintained on Dutch Creek between R+L facility and Majestic Springs
Golf Course
Approximately 375,954 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons is recovered diesel oil
Offsite disposal of 344,954 gallons of oil/water was completed (total to date)
Offsite disposal of 2,784 tons of oil contaminated soil was completed (total to date)
Offsite disposal of 40 cubic yards of oil saturated sorbent was completed (total to date)
A staging area has been established for frac tanks, rolloff boxes, equipment at R&L parking lot
Tank source has been stabilized, 2 oil recovery trenches were installed inside the secondary containment
pumping oil/water to a frac tank
Removal of 36" pipe and contaminated soil initiated 100'600' downstream of source tank in Dutch Creek
Oil/water separator between Recovery Locations 0 & 1 maintained
Earthen underflow dams at Recovery Locations 2, 3, 4 were removed on March 23, 2022 and replaced with
boom
Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
Oil contaminated soil removal completed at 2 (of 3) residential properties adjacent to Dutch Creek
FPN ceiling raised from $25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Clean Harbors, Enviroserve.  BP Environmental Consultant
has been hired by R+L for sampling.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   344,954 gallons  Central Ohio Oil

 Soil  solid   2,784 tons  Columbus Recycling

 Sorbents solid  40 cubic yards  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
EPA, Ohio EPA, Clinton County, Local Fire Department, and R+L remain in Unified Command
Continue daily Operations Briefings at 11 am at Command Post
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Monitor oil/water separator at Recovery Location 1 
Complete 36" pipe and contaminated soil removal in Dutch Creek 100'600' downstream of source tank
Review SCAT survey with Operations Section
Continue oil contaminated soil removal from banks of Dutch Creek
EPA will conduct an SPCC Inspection on March 30
2.2.1.1 Planned Response Activities
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Complete removal of 500' section of 36" subsurface pipe and oil contaminated soil from Dutch Creek
downstream of source tank by March 29, 2022
2.2.1.2 Next Steps
EPA will continue to monitor the spill response thru communication with the Ohio EPA OSC and attending
Operation Briefings
2.2.2 Issues
No sheen observed at the Little Miami River (Morrow) by Ohio EPA on March 9, 2022
No sheen or odor reported by ORSANCO on the Little Miami River (Cincinnati) on March 9, 2022
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 3 response contractors and 1 environmental consultant

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA  Direct $41,000.00 $17,000.00 $24,000.00 58.54%

Total Site Costs $50,000.00 $25,166.28 $24,833.72 49.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA is serving as the Liaison to Clinton County services
2.5.3 Information Officer
Clinton County EMA PIO Duane Weyand is handling media inquiries onscene
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 at 2300 hours including:
US EPA
Ohio EPA
Port WilliamLiberty Township Fire Department
Clinton County EMA
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

US EPA 1
USCG 0
Ohio EPA 1
PWLT Fire Department 1
R+L Carriers contractors 22
R+L Carriers personnel 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
The next POLREP will be issued in April 2022

7. Situational Reference Materials

No information available at this time.
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From: Steven Renninger, OnScene Coordinator 

Date: 3/25/2022 

Reporting Period: March 1725, 2022 

1. Introduction

1.1 Background

Site Number: NA Contract Number:

D.O. Number: Action Memo Date:

Response Authority: OPA Response Type: Emergency

Response Lead: EPA Incident Category:

NPL Status: Operable Unit:

Mobilization Date: 3/5/2022 Start Date: 3/5/2022

Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: Ohio EPA

FPN#: UCGPE22504 Reimbursable Account #:

1.1.1 Incident Category
Oil Spill Response
1.1.2 Site Description

On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
R+L Carriers reported 80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million
gallon storage tank impacting 4 miles of Dutch Creek in Wilmington, OH.  Dutch Creek is a tributary of the
Little Miami River (Scenic River).  The source of the spill was R+L Carriers in Wilmington, OH.  The spill is
within EPA jurisdiction.  Oil recovery operations continued between March 525, 2022 on Dutch Creek.

On March 5, 2022, FPN#UCGPE22504 was established.

1.1.2.1 Location
The spill location is R+L Carriers located at 600 Gillam Road, Wilmington, OH.  The spill source is a 1
million gallon storage tank that contained 188,992 gallons of diesel oil.  R+L Carriers initially reported a spill
volume of 80,000 gallons that was revised to 22,628 gallons on March 8, 2022.
1.1.2.2 Description of Threat
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel was released from a 1 million gallon storage tank impacting approximately 4 miles
of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in Wilmington, OH.  R+L
Carriers is a freight shipping company based in Wilmington, OH.
1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
R+L carriers initially reported 80,000 gallons of diesel oil released and impacted 4 miles of Dutch Creek. 
Dutch Creek is a tributary to the Little Miami River.  The spill volume was revised to 22,628 gallons on
March 8, 2022 due to tank gauging.

2. Current Activities

2.1 Operations Section

2.1.1 Narrative
On March 5, 2022, US EPA Region 5 was notified of NRC Report # 1330341.  The NRC Report noted that
80,000 gallons of diesel (later revised to 22,628 gallons) was released from a 1 million gallon storage tank
impacting 3.5 miles of Dutch Creek in Wilmington, OH.  The source of the spill was R+L Carriers in
Wilmington, OH.  EPA has verified that the release has impacted approximately 4 miles of the navigable
waterway Dutch Creek.  Dutch Creek is a tributary to the Little Miami River.  The spill is within EPA
jurisdiction.
2.1.2 Response Actions to Date

For response actions on March 56, 2022, see POLREP #1.
For response actions on March 78, 2022, see POLREP #2.
For response actions on March 910, 2022, see POLREP #3.
For response actions on March 1116, 2022, see POLREP #4.

On March 1725, 2022  the following response actions were completed:
Unified Command continued with EPA, Ohio EPA, Clinton County EMA, Fire Department, R+L
Daily recovery operations continued with Operation Briefings at 1100 hours.
R+L Carriers mobilized 3 response contractors totaling 22 personnel
A total of 9 recovery locations were maintained on Dutch Creek between R+L facility and Majestic Springs
Golf Course
Approximately 375,954 gallons of oil/water have been collected from source area and Dutch Creek, of
which 18,097 gallons is recovered diesel oil
Offsite disposal of 344,954 gallons of oil/water was completed (total to date)
Offsite disposal of 2,784 tons of oil contaminated soil was completed (total to date)
Offsite disposal of 40 cubic yards of oil saturated sorbent was completed (total to date)
A staging area has been established for frac tanks, rolloff boxes, equipment at R&L parking lot
Tank source has been stabilized, 2 oil recovery trenches were installed inside the secondary containment
pumping oil/water to a frac tank
Removal of 36" pipe and contaminated soil initiated 100'600' downstream of source tank in Dutch Creek
Oil/water separator between Recovery Locations 0 & 1 maintained
Earthen underflow dams at Recovery Locations 2, 3, 4 were removed on March 23, 2022 and replaced with
boom
Shoreline Cleanup & Assessment Technique (SCAT) continued surveying banks of Dutch Creek
Oil contaminated soil removal completed at 2 (of 3) residential properties adjacent to Dutch Creek
FPN ceiling raised from $25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

US EPA issued a Notice of Federal Interest (NOFI) to R+L Carriers on March 5, 2022.  R&L Carriers has
mobilized response contractors including:  ERC, Clean Harbors, Enviroserve.  BP Environmental Consultant
has been hired by R+L for sampling.
2.1.4 Progress Metrics

Waste Stream Medium Quantity Manifest # Treatment Disposal

 Oil/Water  liquid   344,954 gallons  Central Ohio Oil

 Soil  solid   2,784 tons  Columbus Recycling

 Sorbents solid  40 cubic yards  Clean Water Environmental

2.2 Planning Section

2.2.1 Anticipated Activities
EPA, Ohio EPA, Clinton County, Local Fire Department, and R+L remain in Unified Command
Continue daily Operations Briefings at 11 am at Command Post
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Monitor oil/water separator at Recovery Location 1 
Complete 36" pipe and contaminated soil removal in Dutch Creek 100'600' downstream of source tank
Review SCAT survey with Operations Section
Continue oil contaminated soil removal from banks of Dutch Creek
EPA will conduct an SPCC Inspection on March 30
2.2.1.1 Planned Response Activities
Continue oil recovery operations at source and 4 miles of Dutch Creek (9 recovery locations)
Complete removal of 500' section of 36" subsurface pipe and oil contaminated soil from Dutch Creek
downstream of source tank by March 29, 2022
2.2.1.2 Next Steps
EPA will continue to monitor the spill response thru communication with the Ohio EPA OSC and attending
Operation Briefings
2.2.2 Issues
No sheen observed at the Little Miami River (Morrow) by Ohio EPA on March 9, 2022
No sheen or odor reported by ORSANCO on the Little Miami River (Cincinnati) on March 9, 2022
Local residents have expressed concern about the spill and response efforts

2.3 Logistics Section

A Command Post has been established at an R+L Carriers Maintenance Building in Wilmington, OH.

A staging Area has been established at the R+L Carriers Maintenance Building parking lot.

2.4 Finance Section

2.4.1 Narrative

FPN #UCGPE22504 was established on March 5, 2022 for $25,000 ceiling.  FPN ceiling raised from
$25,000 to $50,000 on March 23, 2022 for EPA monitoring  and oversight

R+L Carriers hired 3 response contractors and 1 environmental consultant

Estimated Costs *

Budgeted
Total To
Date Remaining

%
Remaining

Extramural Costs

US Coast Guard $9,000.00 $8,166.28 $833.72 9.26%

Intramural Costs

USEPA  Direct $41,000.00 $17,000.00 $24,000.00 58.54%

Total Site Costs $50,000.00 $25,166.28 $24,833.72 49.67%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely uptodate. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.

2.5 Other Command Staff

2.5.1 Safety Officer
A Health & Safety Plan was revised by the R+L Safety Officer on March 8, 2022. Daily safety briefings are
being conducted prior to shift changes.
2.5.2 Liaison Officer
Clinton County EMA is serving as the Liaison to Clinton County services
2.5.3 Information Officer
Clinton County EMA PIO Duane Weyand is handling media inquiries onscene
EPA PIO Rachel Linduska is assisting with media inquiries from the EPA Chicago office
A Media Briefing was conducted on March 8, 2022 at Clinton County Health Department.

3. Participating Entities

3.1 Unified Command
Unified Command was established on March 5, 2022 at 2300 hours including:
US EPA
Ohio EPA
Port WilliamLiberty Township Fire Department
Clinton County EMA
R+L Carriers
3.2 Cooperating Agencies

US Coast Guard (demobilized)
Ohio DNR
USFWS

4. Personnel On Site

US EPA 1
USCG 0
Ohio EPA 1
PWLT Fire Department 1
R+L Carriers contractors 22
R+L Carriers personnel 4

5. Definition of Terms

No information available at this time.

6. Additional sources of information

6.1 Internet location of additional information/report

6.2 Reporting Schedule
The next POLREP will be issued in April 2022

7. Situational Reference Materials

No information available at this time.


